SEPA XML GENERATOR

SCHEDULE

Sl No.	Task	Assignee	Date: Start Date	Date: End Date	Days	Status
1	User Research	Diarmuid,Testers and Questionnaire Candidates	09-Mar	20-Mar	10.00	
2	Product Assessment	Diarmuid	23-Mar	23-Mar	1.00	
3	Strategy Workshop & Recommendations	Diarmuid	24-Mar	25-Mar	2.00	
4	Recommendations	Diarmuid	26-Mar	26-Mar	1.00	
5	Initial Concepts agreed and Designed	Diarmuid	27-Mar	31-Mar	3.00	
6	Designs and UX Improvements Applied to Live System	Software Development Team	01-Apr	15-Apr	14.00	
7	Source Candidates for iteration testing	Diarmuid	16-Apr	16-Apr	1.00	
8	User Testing – Video Recordings	Testers and Diarmuid	17-Apr	20-Apr	2.00	
9	Document Results and Findings	Diarmuid	21-Apr	22-Apr	2.00	
10	Reflections and Future Improvements	Diarmuid	23-Apr	23-Apr	1.00